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To update the record of this project, ANTHC identifies revised terms and conditions in this
Administrative Amendment,
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DATE OF AGREEMENT:
July 2008
A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Brevig Mission = City

Norton Sound Health Corporation = NSHC
Alaska Native Tribal Health Consortium = ANTHC
Cooperative Project Agreement = CPA

Denali Commission = Commission

On April 17, 2006, ANTHC and Norton Sound Health Corporation executed a CPA
authorized by the Denali Commission to perform the design and the construction planning
for a new health clinic in Brevig Mission, Alaska. No construction was performed under this
project phase. The project was funded with $99,345, via Denali Commission Financial
Assistance Award No. 0146-DC-2004-129, Addendum E, dated February 2006.

On April 27, 2007, ANTHC, Norton Sound Health Corporation and the City of Brevig
Mission executed an Amendment No. 1 to add $50,000 of City funds, which were provided
via City of Brevig Mission 2006 Norton Sound Economic Development Corporation
Community Benefit Shares.

The Amendment also changed project administration to the following:

Design management shall be accomplished by ANTHC or its contractor. ANTHC shall take
responsibility for all project oversight, technical assistance, and management of the design
process. It is anticipated that ANTHC will use one of its indefinite quantity architect and
engineering contractors to complete site adaptation of the NSHC prototype design for the
provision of a primary care facility in Brevig Mission, Alaska.

Amendment No 2 to the CPA added $237,120, via Denali Commission Financial Assistance
Award No. 185-05, Amendment No. 5, dated May 2007. Project funding then totaled
$386,465.
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B. RECOMMENDED CHANGES

B 1. Changes in Funding

The previous project document provided funding as shown in the following table(s):

BREVIG MISSION AN 05-GD3 HFCPA AMENDMENT NO. 2

Contributor Fiscal Year Description Amount
Commission (Federal} 2004 NA $ 99.345
City NA $ 50,000
Comimission (Federal) 2005 NA $237.120
TOTAL PROJECT FUNDING $386,465

The project was completed under budget. This administrative amendment de-obligates the
city’s contribution of $50,000. (The $50,000 was re-obligated to its construction phase, AN
07-GKO. Because the city is the project lead of that phase, however, ANTHC is not
managing matching funds and the $50,000 does not appear in the cost estimate tables of
project documents pertaining to AN 07-GKO0.)

REVISED FUNDING TABLE

Commission (Federal) 2004 NA $.99.345
Commission {Federal) 2005 NA $237.120
TOTAL PROJECT FUNDING $336,465

B 2. Revised Cost Estimate Table

Job > £]| Unit Total Funding Sources
Type Scope of Work &|5| cost Cost | Denali | Denali
FY04 FY05
NSHC-management of
M-DS |health clinic design 1 |LS| 40,064 40,064] 40,064
ANTHC-management of
M-DS | health clinic design 1 |LS| 256,881, 256,881 592811 197,600
M-CB ANTHC Support Services Charges 39,520 39,520
Total Award| $336,465] $99,345] $237,120

This document constitutes Administrative Amendment No. 3 to the CPA to perform the
design and the construction planning for a new health clinic in Brevig Mission, Alaska. All
other sections of the original CPA and Amendment Nos. 1 and 2 remain in effect as agreed
upon and executed.



